


Cirqlback

Linear Backlog — Completed

Team: Chris Nobbs (CHR) · Project: Cirqlback · Generated 2026-07-02 · Source: Linear



Phase 0 — Get it running locally 6

ID	TITLE	PRIORITY	STATUS	COMPLETED
CHR-5	Fix npm scripts to be cross-platform (cross-env)	Urgent	Done	2026-07-01
CHR-6	Load .env at startup (dotenv)	Urgent	Done	2026-07-01
CHR-7	Remove Replit-specific reusePort / host binding	High	Done	2026-07-01
CHR-8	Remove hardcoded Replit paths and test routes	Medium	Done	2026-07-01
CHR-9	Create .env.example and document required env vars	High	Done	2026-07-01
CHR-10	Provision database, run db:push, and verify the app boots	High	Done	2026-07-01

Phase 1 — Security & secrets 8

ID	TITLE	PRIORITY	STATUS	COMPLETED
CHR-11	Rotate exposed Google Maps API keys and lock them down	Urgent	Done	2026-07-02
CHR-12	Implement real session authentication (login/register/logout)	Urgent	Done	2026-07-01
CHR-13	Add isAuthenticated middleware and derive identity from session (kill IDOR)	Urgent	Done	2026-07-01
CHR-14	Enforce admin authorization on all /api/admin/* routes	Urgent	Done	2026-07-01
CHR-15	Fix Stripe integrity: server-side pricing + webhook verification	Urgent	Done	2026-07-01
CHR-16	Add ownership checks and body validation on :id mutation routes	High	Done	2026-07-01
CHR-17	Add helmet, CORS allowlist, and rate limiting	High	Done	2026-07-01
CHR-18	Harden uploads, fix PII logging, fix error handler	High	Done	2026-07-01

Phase 2 — Compile clean 4

ID	TITLE	PRIORITY	STATUS	COMPLETED
CHR-19	Fix duplicate methods and real bugs in storage.ts & translation-service.ts	High	Done	2026-07-01
CHR-20	Drive npm run check to zero TypeScript errors	High	Done	2026-07-01
CHR-49	Fix `drizzle-kit push` 42P16 reconcile error (composite-PK tables)	Medium	Done	2026-07-02
CHR-60	Retire the 8 superseded partnership/pool schema tables	Low	Done	2026-07-02

Phase 3 — Routing & structure 4

ID	TITLE	PRIORITY	STATUS	COMPLETED
CHR-21	Build a real navigation bar / app shell	High	● Done	2026-07-01
CHR-22	Remove dead/duplicate pages and abandoned "classic vs Bento" twins	Medium	● Done	2026-07-01
CHR-23	Fix footer 404 links	Medium	● Done	2026-07-01
CHR-24	Decompose the monolithic server/routes.ts into domain routers	Medium	● Done	2026-07-01

Phase 4 — Make core features real 7

ID	TITLE	PRIORITY	STATUS	COMPLETED
CHR-25	Wire the discovery map to real, marker-based business data (the stuck point)	High	● Done	2026-07-01
CHR-26	Implement the real NFC tap-to-earn loop	High	● Done	2026-07-01
CHR-27	Replace mock analytics with real aggregated data	Medium	● Done	2026-07-01
CHR-28	Make gamification real (points, levels, quests, leaderboard)	Medium	● Done	2026-07-01
CHR-29	Reconcile schema vs storage and remove the "deleted" AR feature set	Medium	● Done	2026-07-01
CHR-30	Clean up repo docs and write a real README	Low	● Done	2026-07-01
CHR-48	Tap anti-abuse: device fingerprinting + optional GPS proximity gate	Medium	● Done	2026-07-01

Phase 5 — Product scope 31

ID	TITLE	PRIORITY	STATUS	COMPLETED
CHR-31	[EPIC] Community Coordinator role & territory dashboard	Medium	● Done	2026-07-02
CHR-32	[EPIC] Coordinator revenue-sharing & payout engine	Medium	● Done	2026-07-01
CHR-33	[EPIC] First-class multi-store group campaigns	Medium	● Done	2026-07-02
CHR-34	[EPIC] Nonprofit (501c3) participation	Low	● Done	2026-07-01
CHR-35	[EPIC] Add-on monetization suite	Low	● Done	2026-07-01
CHR-36	[EPIC] Branded customer tap experience & engagement	Medium	● Done	2026-07-01
CHR-50	Coordinator data model: role + territory schema + business scoping	Medium	● Done	2026-07-01
CHR-51	Coordinator auth/authz + app shell & navigation	Medium	● Done	2026-07-01
CHR-52	Coordinator territory overview dashboard	Medium	● Done	2026-07-01
CHR-53	Coordinator business onboarding & management (invite / verify / tag reset)	Medium	● Done	2026-07-01
CHR-54	Coordinator region-scoped campaign builder & map placement control	Medium	● Done	2026-07-01
CHR-55	Coordinator templates library & regional admin tools	Medium	● Done	2026-07-01
CHR-56	Group-campaign data model + creation API	Medium	● Done	2026-07-01
CHR-57	Multi-store tap progress tracking + reward unlock	Medium	● Done	2026-07-01
CHR-58	Business join/leave open group campaigns (replace mock partnerships API/UI)	Medium	● Done	2026-07-01
CHR-59	Surface group campaigns on the discovery map + customer progress	Medium	● Done	2026-07-01
CHR-61	Revenue-share data model + charge attribution	Medium	● Done	2026-07-01
CHR-62	Coordinator earnings computation + summary API	Medium	● Done	2026-07-01
CHR-63	Revenue & licensing dashboard panel + earnings CSV export	Medium	● Done	2026-07-01
CHR-64	Payout mechanism: reporting-only ledger + payout status (Stripe Connect follow-up)	Medium	● Done	2026-07-01
CHR-65	Add-on catalog + per-business entitlement model + purchase/enable flow	Low	● Done	2026-07-01
CHR-66	Add-on: Map priority placement	Low	● Done	2026-07-01
CHR-67	Add-on: Advanced analytics pack	Low	● Done	2026-07-01
CHR-68	Add-on: Custom tap-screen branding	Low	● Done	2026-07-01
CHR-69	Add-on: Contest & Scavenger Hunt builder	Low	● Done	2026-07-01
CHR-70	Nonprofit entity type + onboarding (free/discounted plan)	Low	● Done	2026-07-01
CHR-71	Donation-per-tap campaigns: model + accrual + attribution	Low	● Done	2026-07-01
CHR-72	Surface nonprofits + donation campaigns on the map & dashboards	Low	● Done	2026-07-01
CHR-73	Tap landing: live offer + progress-to-reward	Medium	● Done	2026-07-01
CHR-74	Customer-facing reward redemption + expiration	Medium	● Done	2026-07-01
CHR-75	Customer favorites + business reminders	Medium	● Done	2026-07-01

Other / follow-ups 9

ID	TITLE	PRIORITY	STATUS	COMPLETED
CHR-76	Security: close 3 broken-access-control holes (subscription IDOR, unauth POST /api/campaigns + /api/nfc-tags)	High	● Done	2026-07-02
CHR-77	Security: /api/subscription/update lets a user self-upgrade to a paid tier without payment	High	● Done	2026-07-02
CHR-78	Tap anti-abuse: GPS proximity gate is bypassed when the business has no coordinates	Medium	● Done	2026-07-02
CHR-79	Group campaigns: 'all'-rule unlock breaks on member removal + split identity rows	Medium	● Done	2026-07-02
CHR-80	Punch-card: reward issued on tap #1 when tap identity is unresolved	Low	● Done	2026-07-02
CHR-81	Cleanup: processTap DB round-trips + N+1 queries + duplicated identity match + AR mock fields	Low	● Done	2026-07-02
CHR-82	Minor hardening: addon expiresAt overwrite (latent) + unauthenticated /api/translate/text	Low	● Done	2026-07-02
CHR-83	Analytics hour bucketing is timezone-shifted (wrong peakHour / hourlyData labels)	Medium	● Done	2026-07-02
CHR-84	Product decision: remove or keep advertised "AR experience" features on pricing tiers	Low	● Done	2026-07-02

Cirqlback stabilization — Phases 0–5 plus the post-Phase-5 quality sweep. Every issue Done. Generated from the Linear "Cirqlback" project (team CHR).